



# SR-127 to 300 N

## OVERVIEW

The roadway was reconstructed with concrete paving and widened to five lanes. The goals to complete the sections in front of Syracuse High, Jr. High, and Elementary schools during summer breaks were all achieved.



## PROGRAMMED AMOUNT

\$52 Million

## SCHEDULE

Substantially Completed

